

Problem Resolution Report

NG/CoSD-002

Date: July 25, 2006

Summary:

In accordance with the provisions of the IT and Telecommunications Service Agreement dated January 24, 2006 ("the Agreement") by and between the County of San Diego ("County") and Northrop Grumman Information Technology, Inc. ("Northrop Grumman" or "Contractor") (hereinafter collectively referred to as "the Parties") agreement is reached on the date shown above.

Issue or Problem:

The Parties wish to reflect revised Resource Unit Pricing for the Network Wireless Access Point Resource Unit based on a revised Baseline Volume.

Resolution:

The County has provided a revised baseline volume per contract year of 324 Network Wireless Access Points ("WAP") (27 WAP X 12 months). In consideration of the revised baseline volume, Northrop Grumman has proposed, and the County has agreed to, a reduction in the WAP Pricing from \$1,006.38 per unit to \$354.89 per unit for an interior mounted wireless access point and \$663.46 for an exterior mounted wireless access point.

The resolution of the issue or Problem as described in this Problem Resolution Report shall govern the Parties' actions under the Agreement until a formal amendment of the Agreement is implemented in accordance with the terms of the Agreement, at which time this Problem Resolution Report shall be deemed superseded and shall be null and void.

All other terms and conditions of the Agreement remain unchanged and the Parties agree that such terms and conditions set forth in the Agreement shall continue to apply. Unless otherwise indicated, the terms used herein shall have the same meaning as those given in the Agreement.

IN WITNESS WHEREOF, THE Parties hereto, intending to be legally bound, have executed by their authorized representatives and delivered this Problem Resolution Report as of the date first written above.

COUNTY OF SANDERGO	NORTHBOP CRUMMAN INFORMATION TECHNOLOGY/19C/
By: July ani	By:
Name: Richald A. Corsi	Name: RANDOLPH PABST
Title: Contracts Manyon	Title: MER, CONTRACTS
Date: 8/18/06	Date: 8/18/2006