

Problem Resolution Report

NG/CoSD-016 Covertible Tablet Computer Resource Units

Date: April 24, 2007

Summary:

In accordance with the provisions of the IT and Telecommunications Service Agreement dated January 24, 2006 ("the Agreement") by and between the County of San Diego ("County") and Northrop Grumman Information Technology, Inc. ("Northrop Grumman" or "Contractor") (hereinafter collectively referred to as "the Parties") agreement is reached on the date shown above.

Issue or Problem:

The Parties wish to amend the specifications for Tablet Personal Computing Services assets.

Resolution:

The description of Tablet Personal Computing Service Assets in the Statement of Work of the Agreement is replaced by the description shown in Attachment 1 to this PRR. This revised subsection defines a revised Personal Computing Services Asset, the standard for which, as of the effective date of this PRR, is defined as a Toshiba Portage M400.

The Tablet Resource Unit pricing entitled "Tablet" is renamed "Convertible Tablets with pricing as shown on Attachment 2 to this PRR.

The resolution of the issue or Problem as described in this Problem Resolution Report shall govern the Parties' actions under the Agreement until a formal amendment of the Agreement is implemented in accordance with the terms of the Agreement, at which time this Problem Resolution Report shall be deemed superseded and shall be null and void.

All other terms and conditions of the Agreement remain unchanged and the Parties agree that such terms and conditions set forth in the Agreement shall continue to apply. Unless otherwise indicated, the terms used herein shall have the same meaning as those given in the Agreement.

IN WITNESS WHEREOF, THE Parties hereto, intending to be legally bound, have executed by their authorized representatives and delivered this Problem Resolution Report as of the date first written above.

COUNTY OF SAN PREGO By: ON ON ON STAN PREGO By: ON	NORTHRONGER/MMAN INFORMATION TECHNOLOGY/INC. By:
Name:	Name: PANDUAHABST
Title: Cartactors of Ce	Title: DIP. CONTRACTS
Date: 5/2/07 0 00	Date: 4/30/2007
•	

	87	<u></u>
	Deproduct Time Peri	
	Researce Unit Revenue Unit Researce Unit Researce Unit Recourse Unit Researce Unit Institute of Transfer of Part (1994) of contract Part (1994) Researce Unit Researce Unit Researce Unit Institute of Transfer of Part (1994) of contract Part (199	ord trug montal)
	esoure Unit Ree (120%	O S S S S S S S S S S S S S S S S S S S
	source Unit R	
	ource Unit Re	
	wree Unit Res (70% to Fe	
	ndted Rex	
	es Unit tredine Bu	
	er (Resour	
	Baseline Volumes (per Contract	
	Baseline Baseline Baseline Baseline Contrar Eps. (Educiline PSW, to 1109, Vern' Verine (Belline	Ş
	Decoapolities (Specific cost detail breakonts)	Hardware, Hardware Maintenance Break/Fix,Software Liozusca, Software Break-Fix, Pluiner Maintenance, DAAR, Flood monthly foe per Refresh Support, Desktop Application Directory, mit
	Pricing	Freed monthly fee p
	Unit of Measure	Month
	Schedule 4.3 Cross- Referencis-rice Francerork Composent **	Desktop Services-Section 4
	Resurce Unit	Convertible Tablet

	5.1.3.4.2.4						
	Reference/Service Framework				0		
Resource Unit	Component **	Unit of Measure	Pricing	Decomposition (specific cost detail breskouts)	Resolute Unit	Commonte Par	
	Desktop Services - Personal					Component rec	Description of Components
Tablets - Toshiba	Computing Services-Section 4.4	Tablets - Toshiba	Fixed monthly fee per unit		2 162 34		
							L.
							I rus represents the costs of acquiring assets to support the Refresh
			_	Lincolnina		:	tasks. The amount included in the Price is the monthly lease
				TOTAL		81.07	 O7 [payments for a leasing term of 3 years (refresh cycle of a Tablets).
							This element comprises break-fix services, primarily labor and
				Hardware Maintenance/Break-Fix		11.18	11.18 parts.
							Software licenses include the cost of software license
				_			upgrades/refresh. Based on the Refresh Cycle of 3 years for
_				-			Tablets, the aggregated cost is apportioned over the baseline
				Software License		18.24	18.24 volume of Tablets.
							This comprises costs associated with the labor and resources for
				Software Break-Fix		20.46	20.46 desk-side/Level 2 support.
				IMARs		11.10	11.10 IIMAR costs are Labor associated with IMAR's.
							Refresh Support represents the labor to conduct ongoing refresh
						-	activities, Includes warehousing activities, imaging, hardware
							delivery to County site, provide install services, removal of old
				Ketresh Support		66.6	9.99 Tablet and any boxes and packing materials.
							This represents the labor, equipment and software costs associated
							with operating the Desktop Service Office, which provides
							centralized control of all desktop services, Model Office, and
				Desktop Application Directory Maintenance		10.30	10.30 automated software distribution

Attachment 1 to PRR-016

Convertible Tablet

Convertible Tablet hardware standards will be determined yearly and updates to hardware will go into effect at the start of each Contract Year. The process to set Convertible Tablet hardware standards will be based on recommendations made by the Contractor and approved in writing by the County. Each model selected for a standard should be available from the manufacturer for the entire Contract Year.

Each Contract Year, 33% of the Convertible Tablets will be refreshed. The refresh will occur over the course of the Contract Year using a straight line methodology (33% of assets evenly refreshed over 12 months). Hardware and core software that meet current Contract Year standards (defined on an annual basis during the preceding Contract Year) will be deployed as part of the refresh process.

Hardware Specification

Model: Convertible Tablet similar or equal to the Toshiba Portage M400

Processor: Multi-Core Intel

Memory: 1gb Ram Storage: 80gb hard drive

Network:

Data Link Protocol: Ethernet, Fast Ethernet, Gigabit Ethernet, IEEE 802.11a/b/g

Wireless Protocol: 802.11a/b/g

Built-in Devices: Bluetooth