

SR 54/94 Improvements Project

Construction
Update #2
May 2006

1 Update Overview

Welcome to the Construction Update for State Route 54/94 Improvements Project. During construction, our Company Collaborative Services will provide you quarterly project progress updates on behalf of the County's Department of Public Works. This update is organized into the following four sections:

- 1) Update Overview
- 2) Project Description
- 3) Construction Activities over the Quarter
- 4) Community News

2 Project Description

From February 2006 to Summer 2007 the County will widen two sections of SR 54/94, totaling approximately 1.8 miles of roadway improvements. This project was broken down in three phases. Phase 1 was completed in 1999 and improved the area between these two sections. Phase 2 will widen SR 94 (Campo Road) to a six-lane highway from 0.34 miles west of Jamacha Road to 0.15 miles west of the SR 54/94 intersection. Phase 3 will widen Jamacha Road from Fury Lane to Brabham Street. Phases 2 and 3 were combined in this current contract and include the following improvements:

- modifications of existing traffic signal at SR 94 / Jamacha Blvd intersection;
- installation of traffic signal at Jamacha Rd/ Hilton Head Rd intersection;
- addition of eastbound right-turn lane on SR 94/ Jamacha Blvd intersection;
- construction of raised and xeriscaped medians; and
- addition of left turn lanes and modification of traffic signals at three intersections between Cuyamaca College Drive East and Brabham Street

General Work Hours:

Monday through Saturday 7:00 am – 7:00 pm

Night Work hours: 9:00 pm – 5:00 am

Temporary Traffic Control:

To improve your safety and to avoid double-penalty traffic fines, please allow extra time to travel through the construction zone and observe the posted speed limits. The contractor will also try to maintain two traffic lanes in both directions for the majority of the project.

3 Construction Next Quarter



In upcoming months, Hazard Construction Co. will conduct the following activities during the day:

- shift traffic on SR 94 (Campo Road) and SR 54 (Jamacha Road) to the north within the existing roadway
- begin construction of roadway widening and drainage improvements on the south side of SR 54 and SR 94

During the next two weeks, the contractor will perform the following activities at night:

- shift eastbound traffic on SR 94 to the north between Via Mercado and Campo Road
- shift eastbound traffic on SR 54 to the north between Cuyamaca College Drive West and Willow Glen Drive
- re-stripe westbound traffic lanes along SR 54 and SR 94

4 Community News

Thank you for your cooperation and patience as we work to improve your community. If you have any questions, please contact:

Mary Olivares

Email: MaryM@CollaborativeServices.biz

Project Hotline: 1-800-410-2203



Questions? Call 1-800-410-2203

