

CTG Intervention and Procurement Updates

Healthy Works/Community Transformation Grant (CTG)

TYPE AND NAME OF CONTRACTOR	CTG INTERVENTION	STATUS
Strategic Direction 1: Tobacco-free Living		
Competitive Procurement Contractor: SAY San Diego	Smoke-Free Multi-Unit Housing	<ul style="list-style-type: none"> • Intent to award posted 11/28/12 • <u>Pending</u> submission to CDC for approval • Anticipated contract execution January 2013
Strategic Direction 2: Active Living & Healthy Eating		
Competitive Procurement Contractor: TBD	Farm-to-Institution	<ul style="list-style-type: none"> • Statement of Work (SOW) <u>in progress</u> • Next step: CDC approval • Tentative posting to BuyNet Spring 2013
	Urban/Rural Agriculture	<ul style="list-style-type: none"> • SOW <u>in progress</u> • Next step: CDC approval • Tentative posting to BuyNet Spring 2013
Sole Source Contractor: San Diego Unified School District	Improving Nutritional Quality of School Meals	<ul style="list-style-type: none"> • Contract <u>executed</u> 9/1/12 • Deliverables in progress
Sole Source Contractor: Chula Vista Elementary School District	Increasing Physical Activity in Schools	<ul style="list-style-type: none"> • <u>Awaiting</u> CDC approval • <u>Awaiting</u> CVESD Board approval • Anticipated contract execution Dec 2012
Sole Source Contractor: San Diego Association of Governments (SANDAG)	Contract <u>executed</u> 7/1/12 (combined with Strategic Direction 5 below)	
	Regional Safe Routes to School (SRTS) Plan Implementation	<ul style="list-style-type: none"> • SANDAG preparing to engage SRTS consultant • HHSA staff meeting with key partners • HHSA/SANDAG presenting to SRTS Coalition 1/8/13
	Public Health & Wellness Policies	<ul style="list-style-type: none"> • Public Health Stakeholder Group formed • Smart Growth Incentive Program included HIA as an eligible grant activity
	Regional Monitoring and Evaluation	<ul style="list-style-type: none"> • HHSA staff serving on SANDAG Regional Plan internal project team • Regional Plan timeline developed/Public Health White Paper to be developed
Strategic Direction 3: Clinical and Community Preventive Services		
Competitive Procurement Contractor: TBD	Clinical Preventive Services	<ul style="list-style-type: none"> • <u>Pending</u> SOW • Internal planning in progress
Competitive Procurement Contractor: TBD	Worksite Wellness	<ul style="list-style-type: none"> • SOW <u>in progress</u> • Tentative posting to BuyNet Spring 2013
	Lactation Supportive Environments	<ul style="list-style-type: none"> • SOW <u>in progress</u> • Tentative posting to BuyNet Spring 2013

Revised 12/10/12

CTG Intervention and Procurement Updates

Healthy Works/Community Transformation Grant (CTG)

Strategic Direction 4: Social and Emotional Wellness		
Staff-Led Intervention No Contractor	Home Visitation	<ul style="list-style-type: none"> Programmatic policy to be executed by 12/30/12
Strategic Direction 5: Healthy & Safe Physical Environments		
Sole Source Contractor: San Diego Association of Governments (SANDAG)	Contract <u>executed</u> 7/1/12 (combined with Strategic Direction 2 above)	
	Complete Streets Policy and Implementation	<ul style="list-style-type: none"> SANDAG began internal processes to develop Complete Streets policy SANDAG preparing to engage a Complete Streets consultant
	Health Benefits and Impacts Analysis (HIA) Program	<ul style="list-style-type: none"> SANDAG contracting HIA consultant HHSA working with CADPH on ITHIM
Communications		
Staff-Led Intervention No Contractor	Strategic Communications	<ul style="list-style-type: none"> Communication Plan completed Forming Advisory Committee Internal planning ongoing

Revised 12/10/12