

**County of San Diego
2011 Decennial Redistricting Timeline**

Estimated Date	Planned Action	Responsible Party
January 25	Board agenda item to define redistricting process, criteria, and timeline and establish a Redistricting Advisory Committee (RAC)	Board of Supervisors
February 11	Send briefing materials to RAC members	County Project Team
February 23	First RAC meeting to discuss redistricting process and solicit public input	RAC
March 8	RAC meeting to make final changes to procedures and schedule; solicit public input	RAC
March 22	RAC meeting to discuss process with public; solicit public input	RAC
April 1	U.S. Census results released	n/a
April 18	Redistricting database finalized	County Project Team
April 19	RAC meeting to review census data; solicit public input	RAC
April 20, 25, 27, 28, May 3	RAC meetings in each of the Supervisorial Districts to present census data and solicit public input	RAC
May 9	Last day for the public to submit redistricting maps	County Project Team
May 16	RAC meeting to review public input and submitted maps; solicit public input	RAC
May 26	RAC meeting to consider map(s) recommendations; solicit public input	RAC
June 2	RAC meeting to finalize map(s) recommendations; solicit public input	RAC
June 9	Final RAC meeting and public hearing on map(s) recommendations to be submitted to the Board of Supervisors	RAC
June 20	Deadline to file report and recommended map(s) for Board of Supervisors agenda (docket deadline)	Project Team
June 28	Board of Supervisors meeting to hold public hearing on RAC recommendations	Board of Supervisors
July 12	Board of Supervisors meeting to introduce ordinance adjusting Supervisorial district boundaries	Board of Supervisors
August 2	Board of Supervisors second reading and adoption of ordinance adjusting Supervisorial district boundaries	Board of Supervisors
September 2	Ordinance takes effect	n/a