TARGET TIMELINE

FOR REVISED REQUEST FOR PROPOSALS TO DESIGN, DEVELOP, AND OPERATE A RESTAURANT CONCESSION AT MCCLELLAN-PALOMAR AIRPORT IN CARLSBAD CALIFORNIA

Description	Target Date for Completion
Issue the Revised Request for Proposals	April 22, 2007
Due Date for Submittal of proposals to County of Sa	an Diego May 19, 2008
Request additional information from Proposers if ne	ecessary May 27-30, 2007
Final Selection of Successful Proposer	June 2, 2008
Present New Restaurant Proposal for selected Proposer to PAAC (Proposer should plan to be pres	June 19, 2008 sent) 7 PM
Present Proposed Restaurant Lease to County Board of Supervisors or County Lease Administrator for Approval	July 23, 2008
Proposer Submittal of Plans to City to Start Permit	Process July/August 2008
Access to Building, Start Tenant Improvements	August 2008
Restaurant Open for Business	December 2008