## TARGET TIMELINE

## FOR REQUEST FOR PROPOSALS TO MANAGE AND OPERATE A NON-EXCLUSIVE CAR RENTAL CONCESSION AT COUNTY OF SAN DIEGO'S MCCLELLAN-PALOMAR AIRPORT IN CARLSBAD, CA

Description Present draft RFP to Palomar Airport Advisory Committee	Previous Target Date for Completion	Revised Dates
	Aug 21, 2008	No change
Issue the Request For Proposals	Aug 25, 2008	No change
Pre-Proposal Conference Pre-proposal conference presentation and initial question and answers on Web	September 10, 2008	No change
	September 19, 2008	No change
Deadline for submittal of written questions Remaining questions and answers posted on Web Revised Request for Proposals/Bids on Web and emailed to Pre-Proposal conference Attendees	September 11, 2008	September 19, 2008
	N/A	September 26, 2008
	N/A	September 26, 2008
Due Date for Submittal of proposals to County	October 1, 2008	October 22, 2008
• • • • • • • • • • • • • • • • • • • •	·	·
Set Up Interviews	October 8, 2008	October 24, 2008
Interview Short List Candidates	October 14-16, 2008	October 29-30, 2008
Final Selection of Successful Proposer	October 24, 2008	November 7, 2008
Agreements signed	November 3, 2008	November 17, 2008
Spaces ready to move in	November 13, 2008	December 1, 2008*
Open for Business	November 21, 2008	December 5, 2008*
Grand Opening - TBD	Late January 2009	No change

\* approximate dates